

## **PROJECT WORKFLOW**

**At every stage, it is the duty of the project lead to push all vendors, stay up to date on timelines, get client approvals, raise red flags and concerns wherever required and follow the PERT as much as possible.**

### **WHERE TO BEGIN?**

- Once a client is onboarded, 2-3 people will be assigned on the project
- Introductory email to the client sharing the names and contacts of the team handling the project  
(please get the format from your team members)
- Create 2 groups, internal and Secret x Project Name
- Kick off meeting with client
- Concept brief form to be filled by the project lead. The concept brief is a combination of client's brief and Sid/Kula's brief
- Fix weekly calls with the client
- Make a PERT chart
- Share PERT with client
- Conduct internal research by visiting site and surrounding area along with online research (depending on the location)
- Create PPT for research and concept note. Note – refer to previous research from team members for format
- Schedule meeting with client to go over the above. Share over email post the meeting.
- Make indicative budget and forecast. Schedule meeting with client to go over the above. Share over email post the meeting.
- Please note all documents shared with the client to be pdf format only
- Share test kitchen and recruitment email
- It is imperative to ensure that the above is acknowledged by the client

### **LOCATION – this step varies from project to project**

- Find the most appropriate location through several realtors
- Schedule site visits for client
- Check site feasibility via checklist
- Sign lease agreement with landlord

## **INTERIOR & ARCHITECTURAL TASKS**

- Recommend architects via email with company profile and proposal
- Schedule meeting with client and architect to explain concept
- Create WhatsApp group
- Share concept note & brief with the architect
- Get initial mood board & presentation. This will involve back and forth. The client will share their thoughts on their likes and dislikes
- The architect will proceed with layouts and 3Ds
- At this stage, we have to check interior checklist to ensure our restaurant layout is in line as no changes can be made in the layout later
- Recommend and onboard PMC (optional)
- Review BOQ from architect
- Share BOQ with contractors to get comparative pricing. This is a collective exercise
- Schedule meeting with contractors to discuss the details on the BOQ and negotiate pricing
- Close contractor & PMC. Please ensure all contracts are signed on time
- Create a WhatsApp group for construction – PMC, contractor, architect, client, SI, kitchen vendor, HVAC, bar vendor. Ensure there is clear communication and daily updates on the group
- Get civil layout & drawings from the architect. (Please refer to interior checklist)
- Close HVAC vendor
- Close Sound vendor
- Firefighting Quote
- Sampling of material like tiles, veneer, kitchen tile, flooring, marble to be shared by architect after client's approval. The same to be sourced by the contractor.
- Schedule biweekly meetings with all vendors on site. Ensure client visits site a few times a week
- Identify CCTV vendor
- Get camera placement layout from architect
- Get Wi-Fi & internet connection

## **FURNITURE & LIGHTING**

- Get furniture docket
- Review furniture docket with client. Get alternate options in case required
- Get furniture quote and timelines from 3 vendors
- Schedule vendor and client meeting. Ideally client would want to see existing work of the vendor
- Get PPT with furniture dimensions from architect
- Begin sampling
- Close out material like marble, fabric, wood quality/finish
- Get lighting docket
- Get lighting quote from vendors
- Close and place order

- Please note the above two aspects require a lead time of 45-60 days minimum. Delivery of furniture and lighting to be aligned with launch date.

### **SOUND**

- Recommend sound vendor
- Give brief to sound vendor about the concept of the restaurant
- Share restaurant layout with him
- Get 3 quotations
- Recommend acoustic consultant if required
- Get quotation
- Receive drawings
- Please note sound and wiring is part of the initial civil work. This must happen simultaneously

### **KITCHEN**

- Identify & onboard kitchen vendor
- Share email regarding the arrangement with kitchen vendor and onboarding process
- Site visit for vendor to be scheduled
- Give brief to kitchen vendor about concept of the restaurant
- Identify kitchen space requirements & share 3Ds and CAD file of the space
- Close kitchen layout. Keep in mind additions like geyser, dustbin, janitor's closet etc. Refer to kitchen checklist
- Get MEP drawings (mechanical, electrical plumbing)
- These drawings are to be shared with contractor
- Frequent visits by the kitchen vendor are compulsory to check the elevation of kitchen floor, drainage, electrical points, ducting etc
- Get BOQ. Please note the delivery of equipment takes at least 45-60 days. All payments to be processed accordingly.
- Thorough check of BOQ is required to ensure that the best and most ideal brands are being used. Ensure pricing is fair and negotiate if necessary. Get comparative quote (if required)
- Close kitchen ducting & HVAC vendor
- RO vendor and RO size to be closed
- Obtain gas connection, gas pipeline, gas leakage detector and gas certificate

### **BAR VENDOR**

- Identify bar vendor
- Identify bar space
- Process advance
- Close layouts & dwgs. Refer to checklist.
- Approve BOQ
- Create physical stencil for bar
- Select color, logo engraving for drip tray

- Timelines for procurement is 6-8 weeks

## **LICENSES**

- Identify licensing agent
- Get list of licenses and breakup of fee with timelines from 3 agents
- Schedule meeting with client and agent
- Share all required documents
- Finding a trustworthy agent is extremely important in case of licensing
- Align all inspections as per the readiness of the restaurant (Refer to checklist)

## **BRANDING & GRAPHIC AGENCY**

- Recommend 3 agencies with their profiles
- Get proposals from all three depending on the scope
- Schedule initial meeting to discuss brand identity and concept brief with designer
- Create WhatsApp group
- Get initial mood board
- Finalise name if required
- Apply for trademark through intellectual property person/CA
- Buy domain name for website
- Finalize logo
- Close other collaterals coasters, letterhead, visiting cards, napkin, uniform, food menu, bar menu etc. Please refer to branding checklist.
- This step requires back and forth between designer and client
- Begin sampling for the main collaterals – menu folder, coasters, butter paper, chopstick sleeves, bill presenter
- Uniform sampling for different designations to be done and order to be placed well in time
- Get approval from client and place the order
- Get the F&B menu printed. Refer to menu checklist. Thorough proof reading to be done by more than one person before proceeding with printing
- Source packaging and disposables like pizza box, coffee cups, stickers, sleeves. The packaging may or may not be custom made depending on the type of brand.
- Get the website designed – 45 days before launch(optional but very important)

## **HIRING**

- Recommend HR companies
- Float requirement for managerial positions like head chef, restaurant manager, mixologist through the recruitment enquiry form
- Discuss benefit plan with client – ESI, PF and other benefits
- Conduct interviews and trials

- Shortlisted and best CVs to be shared with the client with resume and interview form over email
- Conduct internal interviews and have a final round of interview with client
- Conduct trade tests for head chef and mixologist
- Trial menu to be created to assess chef's skills thoroughly as well as include dishes that are on the menu
- Kitchen to be blocked prior to the trial. Calendar invites to be shared with the team.
- Ingredient lists to be shared minimum 48 hours prior to the trial to the kitchen/bar in charge
- Always click pictures of the trial dishes for the purpose of documentation for the client
- Client attendance for these trials is optional and subject to discussion
- Once candidate is selected, it is critical to share offer letter as soon as possible. Get signed offer letter and accepted resignation letter from previous organization
- Please note a thorough assessment of the candidate is to be done before conducting trial. We should avoid wasting time on mediocre candidates
- The rest of the team is to be hired by the RM & Head chef. However, SI to vet CVs and give a final go ahead to avoid any bad hiring
- The core team to be onboarded during the trial stage and the rest of the team is hired towards the end
- KST & Cook is hired by RM & Head Chef
- Staff details documentation - 10<sup>TH</sup>, 12<sup>TH</sup> marksheet, graduation certificate, Aadhar card/passport, pan card, cancelled cheque, police verification certificate, medical certificate

### **FOOD AND BAR IDENTITY**

- Master bar and food menu is created
- Visual deck & theatrics document to be created for the same
- Master menus and deck is explained to the client and shared over email
- Once team is onboarded, trials are conducted
- The focus is on taste first and then on presentation
- Recipes are documented by kitchen team, assisted and reviewed by SI
- Food cost is calculated by the kitchen team, assisted and reviewed by SI
- Suggested pricing is shared by SI. This is done after market research and pricing of competing restaurants
- Close brand for coffee and tea
- Small equipment for kitchen and bar to be ordered and purchased well in time to avoid any last minute hiccups
- Coffee machine recommendation and ordering to be done – consult Bharat from Bili Hu in case of any doubts

### **CROCKERY, CUTLERY, GLASSWARE**

- CCG mood board to be created in line with the menu

- The same is discussed with the client
- CCG sampling to be done
- BOQs to be approved internally first and then shared with client
- Ensure all payments are made on time to avoid any delays
- All crockery to be checked thoroughly on receiving

### **TABLE SETTING**

- Create table setting deck
- This includes table mats, condiment trays, oil pourers, table centre piece, cruet sets, chopstick sleeves, cutlery rest
- Do sampling for the above and place order

### **POS**

- Procure hardware – laptop, tabs, printers, mobiles
- Finalise POS procedures and training
- Menu uploading in order taking devices or point of sale
- Integration between order taking devices and POS
- KOT printer & bill printer test run
- Tax structure as per local jurisdiction and service charge as per management
- Printing of Bills with brand logo, address, GST & FSSAI number
- Procure EDC machines from bank
- Feedback form/system to be integrated

### **SOCIAL MEDIA & PR**

- Share SM & PR agencies with profile and proposal
- Schedule meetings with the shortlisted agency
- Create a group with client, agency and SI for everyday communication
- Create Instagram & Facebook page
- Review launch strategy

### **PRE OPENING & TRAINING**

- Kitchen to be ready before launch and in place. Last leg of trials to be done in the main kitchen with final plating and presentation
- Pest control contract to be put into place
- Uniform cleaning and linen laundry contact
- Photography and videography for F&B space
- Finalize FOH & BOH staff requirements including purchase manager, cashier
- Start defining SOPs & training staff

- Service tasting and training on menus, service, addressing concerns and FAQs, guest interaction
- Setup supply chain - procurement & purchasing
- Establish market list/suppliers for all products
- Finalise contract for music system solution
- Establish regular meeting and daily briefing schedule
- Establish all routine work schedule for the restaurant
- Establish duty schedule/roster
- Establish daily delivery schedule of the ingredients/restaurant items (example flowers)
- Establish listing of all working forms for the restaurant – P&L, wastage sheet, inventory, temperature log, receiving sheets, leave form
- Biometrics for check in check out of staff
- Get name tags for the team
- Procure all necessary signages like GST, staff only, House Rules, No smoking, Fire Exit
- Reservation tags for the table
- Propose operating hours
- Assign table number according to layout
- Purchase Cell-phone number for RM & GRE
- First Aid Box(restaurant & kitchen)
- Prepare snag list for handover
- Swiggy/Zomato onboarding
- Google listing/map locations